
Notice of Intent published in the Federal 
Register December 18, 2006

Public Scoping Period
December 18, 2006, to February 16, 2007

Public Scoping Meetings
January 29, 30, and 31, 2007

Scoping Summary Report available 
Spring 2007

Draft Alternatives available for public review 
September to October 2007

Revise alternatives and prepare Draft RMP/EIS
November 2007 to August 2008

Draft RMP/EIS with plan alternatives available for
public review and comment 

Fall 2008

Prepare Final RMP/EIS 
Fall to Winter 2008

30-day public review for
Final RMP/EIS Winter to Spring 2009

Record of Decision and approved RMP/EIS
Spring/Summer 2009

Public Participation Milestones

Shading indicates steps completed. Subsequent project updates will 
be distributed throughout this planning process.

Comment period extended to March 19, 2007


